

TEAM CATALYST ALLIANCE – Research Findings & Conclusions Meeting

Project: Surplus Food Redistribution Network

UN SDG: Goal 2 – Zero Hunger

Date: Thursday, 23 July 2026

Time: 8:00 PM WAT | 9:00 PM SAST | 10:00 PM EAT

Platform: meet.google.com/jds-zupj-yka

Duration: 45–60 minutes

Attendees

- Oke Oluwatoyin – Project Management
- Zoliswa Mokopu – Cybersecurity
- Omoruyi Igbinovia – Data Analytics
- Lydia Nganga – IT Automation with Python
- Esther Vincent – Digital Marketing

Meeting Notes

Discussion Summary

1. Recap of Previous Meeting

- Reviewed the outcomes and action items from the kickoff meeting to ensure everyone had a shared understanding of the project.

2. Project Scope Review

- Revisited the project scope and clarified the problem statement.
- Discussed the overall direction of the proposed solution and ensured all team members understood the expected deliverables.

3. Research and Data

- Omoruyi shared an update on the datasets he had sourced and discussed their relevance to the project.
- The team reviewed the available data and considered how it would support the proposed solution.

4. Prototype Development

- The team agreed that the solution would be developed as a website rather than a mobile application.
- Lydia volunteered to lead the website development and GitHub setup.

5. Dataset Collection

- Lydia shared a resource that could assist with locating additional datasets for the project.
- Omoruyi would continue to source and refine datasets using the shared resources.

6. Project Focus

- The team agreed to ground the project within the African context, specifically focusing on the countries represented by team members where possible.

7. Development Timeline

- Once the required datasets are available, Lydia estimated that developing the initial website prototype would take approximately three days.

8. Next Steps

- Team members will continue their assigned research and dataset collection.
- Development will begin once the required data is finalized.
- The next meeting will be scheduled as soon as possible to review progress and assign the next set of tasks.

Key Decisions

- Focus the project on African countries where feasible.
- Develop a website prototype instead of a mobile application.
- Continue dataset sourcing before development begins.
- Begin prototype development immediately after the dataset is finalized.

Action Items

Task	Owner	Status
Continue sourcing and refining datasets	Omoruyi	In Progress
Begin website development after data is finalized	Lydia	Pending
Continue project documentation	Oluwatoyin	In Progress
Continue individual research	All Team Members	In Progress
Schedule the next meeting	Team	Pending