



PROJECT MANAGEMENT PLAN

Project: Surplus Food Redistribution Network

Team: Catalyst Alliance

UN Sustainable Development Goal: Goal 2 – Zero Hunger

Project Manager: Oluwatoyin Oke

Status: Final

Last Updated: 13 August 2026

1. PROJECT OVERVIEW

Purpose

This Project Management Plan outlines how the Catalyst Alliance BUILD Project will be planned, executed, monitored, and delivered. It serves as the central management document for coordinating project activities, monitoring progress, managing risks, and supporting collaboration throughout the project lifecycle.

The project aims to develop a practical, technology-enabled solution to improve the redistribution of surplus food, reduce food waste, and support communities experiencing food insecurity, in alignment with UN Sustainable Development Goal 2: Zero Hunger. The initial implementation focuses on Nigeria, South Africa, and Kenya, while drawing on broader African research and evidence to inform the proposed solution.

2. PROJECT SCOPE SUMMARY

In Scope

- Research on food waste and redistribution.
- Research and analysis of food waste and redistribution challenges in Nigeria, South Africa, and Kenya.
- Website prototype.
- Documentation.
- GitHub repository.
- Final presentation and walkthrough video.

Out of Scope

- Mobile application.
- Full deployment.
- Payment integration.

- Real-time logistics.

3. PROJECT DOCUMENTS

Document	Purpose	Status
Project Charter	Defines the project's purpose, objectives, scope, stakeholders, deliverables, and success measures.	Completed
Project Schedule & Timeline	Tracks tasks, milestones, deadlines, owners, and project progress.	Completed
Risk Register	Identifies project risks, mitigation strategies, and risk ownership.	Completed
RACI Chart	Defines project roles and responsibilities for each deliverable.	Completed
Communication Plan	Documents communication channels, meeting cadence, and reporting expectations.	Completed
Meeting Agendas & Notes	Outlines meeting objectives, discussion topics, decisions, action items, and follow-ups.	Active
Research Report	Consolidates research findings, supporting data, and references.	Completed
Data Analysis Report	Documents the analysis of the operational inventory dataset, key	Completed

	findings, and how the findings informed the proposed solution.	
Shared Google Drive	Central repository for all project documentation and resources.	Active
GitHub Repository	Stores the website prototype, codebase, and submission files.	Active

4. IMPLEMENTATION PLAN

4.1. Implementation approach

The project will be delivered using an iterative approach. The solution is primarily grounded in African research, reports, statistics, and available country-level data. Where publicly accessible African operational retail food waste datasets are limited, selected findings from a cleaned, publicly available non-African operational dataset were used as supporting analytical evidence to demonstrate how inventory data can identify surplus and prioritise redistribution opportunities. Work will be completed in defined phases, with regular team meetings to review progress, resolve blockers, and adjust priorities where necessary. This approach enables continuous collaboration while ensuring the project remains on track for the submission deadline.

4.2. Project Phases

Phase	Objective	Primary Deliverable
Planning	Establish project scope, objectives, roles, and documentation.	Project Charter, Project Management Plan
Research	Gather evidence, validate the problem, and analyze datasets.	Research Log, Datasets
Design & Development	Develop the website prototype and supporting technical components.	Website Prototype, GitHub Repository

Testing & Refinement	Review functionality, documentation, and overall project quality.	Updated Documentation, Security Review
Submission	Prepare and submit all required project deliverables.	README, Presentation, Walkthrough Video

4.3. Project Milestones

Milestone	Target Date
Project Kick-off	18 July 2026
Project Planning Documents Completed	29 July 2026
Research & Dataset Collection Complete	3 Aug 2026
Website Prototype Complete	10 - 11 Aug 2026
Security Review Complete	12 Aug 2026
Documentation Complete	12 Aug 2026
Final Presentation & Walkthrough Complete	12 Aug 2026
Project Submission	13 - 14 Aug 2026

4.4. Project Tools & Platforms

Resource	Purpose
Google Drive	Documentation and file storage
Google Meet	Team meetings
WhatsApp	Team communication
GitHub	Version control and project submission

4.5. Dependencies

- African research, reports, and available country-level data are required to inform the problem context and prototype.

- Relevant prototype data must be finalized before the presentation and walkthrough can be completed.
- The website prototype must reach a stable stage before the security review.
- Security findings and recommendations should be incorporated into the final documentation where applicable.
- The README depends on the final prototype structure and confirmed project information.
- The final presentation and walkthrough depend on the finalized prototype and supporting evidence.
- Final project documentation must be completed before the submission review.

4.6 Risk Management

Project risks will be identified, assessed, monitored, and managed throughout the project lifecycle. Detailed risk assessments, mitigation strategies, assigned owners, and response plans are documented in the [Risk Register](#) and reviewed periodically during project meetings.

4.7 Monitoring & Reporting

Project progress will be monitored through:

- Regular team meetings
- Meeting minutes and decision logs
- Action item tracking
- Milestone reviews
- Progress updates from task owners
- Ongoing review of project documentation

The Project Manager is responsible for coordinating progress, tracking deliverables, and ensuring documentation remains current.

5. COMMUNICATION OVERVIEW

The team communicates primarily through WhatsApp for day-to-day collaboration and Google Meet for scheduled meetings. Meeting agendas are shared before each meeting, while meeting minutes, key decisions, action items, and follow-ups are documented afterward. Project documentation is maintained in the shared Google Drive, GitHub is used for version control and prototype collaboration, and project progress is monitored through regular status updates, milestone reviews, and team meetings.