

RISK REGISTER

Project: Surplus Food Redistribution Network

Team: Catalyst Alliance

UN Sustainable Development Goal: Goal 2 – Zero Hunger

Project Manager: Oluwatoyin Oke

Status: Active

Last Updated: 10 August 2026

Purpose

This Risk Register identifies potential risks that may affect the successful delivery of the Surplus Food Redistribution Network project. It records the likelihood and impact of each risk, assigns ownership, and outlines mitigation strategies to reduce project disruption.

Risk Register

ID	Risk	Category	Probability	Impact	Owner	Mitigation Strategy	Risk Status
R1	Limited availability of publicly accessible African operational retail food waste datasets	Technical	High	High	Omoruyi	Use African reports, statistics, and available country-level data to establish the problem context and inform the proposed solution. Where African operational datasets are unavailable, use selected findings from a cleaned publicly available non-African operational dataset only as supporting analytical evidence, with its limitations clearly documented.	Monitoring
R2	Delays in prototype development	Schedule	Medium	High	Lydia	Coordinate closely between the Data Analyst and Web Development Lead to	Open

						ensure cleaned datasets are delivered on time and prototype updates continue without delay.	
R3	Team members unavailable for meetings	Resource	Medium	Medium	Project Manager	Share meeting notes promptly and communicate asynchronously via WhatsApp.	Monitoring
R4	Documentation completed too late	Schedule	Medium	High	Oluwatoyin	Prepare documents alongside development instead of waiting until the end.	Monitoring
R5	GitHub or version control challenges	Technical	Medium	Medium	Lydia	Guide team members and maintain a structured repository.	Open
R6	Security vulnerabilities overlooked	Technical	Low	High	Zoliswa	Conduct a security review before final submission.	Open
R7	Final deliverables not completed before deadline	Schedule	Medium	High	Entire Team	Monitor milestones weekly and escalate blockers early.	Open
R8	Poor communication between team members	Communication	Medium	Medium	Entire Team	Continue sharing updates, meeting notes, and action items after every meeting.	Monitoring
R9	Delays in presentation, walkthrough video, or documentation	Schedule	Medium	High	Oluwatoyin / Esther	Begin presentation and documentation in parallel with prototype development, using available research	Open

	tion due to dependenc y on prototype completion					and updating materials as the prototype evolves.	
R10	Incomplete or inconsistent project files in the GitHub repository before submission	Technical	Medium	High	Lydia	Maintain a consistent repository structure, review files before submission, and verify all required documentation and assets are committed.	Open

Probability Guide

Level	Description
Low	Unlikely to occur
Medium	May occur
High	Likely to occur

Impact Guide

Level	Description
Low	Minor effect on project
Medium	Noticeable delays or rework
High	Significant impact on scope, schedule, or deliverables

Risk Review Process

Project risks will be reviewed during regular team meetings and updated as new risks emerge or existing risks are resolved. The Project Manager is responsible for maintaining the Risk Register and monitoring overall project risk, while individual risk owners are responsible for implementing mitigation actions and providing status updates during project progress reviews.