

TEAM CATALYST ALLIANCE – Progress Review Meeting

UN SDG Goal 2: Zero Hunger – Surplus Food Redistribution Network

Date: Saturday, 01 Aug 2026

Time: 7:00 PM WAT | 8:00 PM SAST | 9:00 PM EAT

Platform: meet.google.com/gme-awup-oni

Duration: 45–60 minutes

Attendees

- Oke Oluwatoyin – Project Management
- Zoliswa Mokopu – Cybersecurity
- Omoruyi Igbinovia – Data Analytics
- Lydia Nganga – IT Automation with Python
- Esther Vincent – Digital Marketing

Meeting Notes

Discussion Summary

1. Data Finalization and Project Scope

The team reviewed the current research and datasets and agreed to ground the project within the African context.

- The team reaffirmed that the project should focus on African countries to remain aligned with the problem statement and overall project objectives.
- It was acknowledged that publicly available datasets on African retail food waste are limited.
- The team agreed to use African reports and statistics to establish the research context while using a cleaned operational dataset to demonstrate the functionality of the proposed solution.
- Rather than delaying development, the team agreed to proceed with the available data and refine the solution as additional information becomes available.

2. Research and Dataset Updates

The team discussed progress on research and data preparation.

- Omoruyi shared the cleaned and analysed dataset that will be used for the prototype.
- The team discussed incorporating available information from Kenya, Nigeria, and South Africa where possible.
- Esther's research log was acknowledged as providing strong evidence to support the project's problem grounding.
- The team agreed that African reports, statistics, and supporting literature would strengthen the documentation, while the cleaned dataset would support the prototype and demonstration.

3. Website Prototype Development

Lydia presented the initial website prototype and demonstrated the proposed solution.

- The prototype includes vendor listings for surplus food, recipient access, and location-based food redistribution.
- Vendors can upload available food items with relevant details, allowing nearby NGOs and beneficiaries to view and reserve available donations.
- The current prototype uses Kenyan data, with plans to incorporate additional African data where available.
- Lydia will continue improving the prototype and host it publicly before submission for team review.

4. Security Testing and Quality Assurance

The team discussed the cybersecurity component of the project.

- Zoliswa outlined the planned security review process for the website.
- Security testing will begin once the prototype reaches a stable stage.
- GitHub will be used to review the codebase and identify potential security risks or exposed sensitive information.
- Lydia will support Zoliswa with repository access and collaboration where necessary.

5. Presentation and Walkthrough Planning

The team discussed preparation of the final presentation and walkthrough video.

- Esther will begin developing the presentation structure using the available research and analysed data.
- The walkthrough video will demonstrate the identified problem, explain the proposed solution, and showcase the website prototype.
- Charts, visuals, and supporting statistics from the research will be incorporated into the presentation to strengthen the project's evidence base.
- Oluwatoyin and Esther will update the project documentation to ensure consistency across all deliverables.

6. Project Coordination and Timeline

The team reviewed the remaining project timeline and deliverables.

- Tasks will continue in parallel to maximise the remaining time before submission.
- The agreed workflow is:
 - Finalise and analyse datasets.
 - Complete the website prototype.
 - Conduct security review.
 - Finalise documentation.
 - Prepare the presentation and walkthrough video.
- Team members agreed to provide regular progress updates and communicate blockers early to avoid delays.

Key Decisions

Decision	Reason
Continue grounding the project using African research and statistics.	Ensures alignment with the project's problem statement and regional context.
Use the cleaned operational dataset for the prototype.	Public African retail datasets are limited, while the cleaned dataset effectively demonstrates the proposed solution.
Proceed with prototype development while refining supporting documentation.	Maintains project momentum within the remaining timeline.
Host the website prototype before submission.	Enables team review, testing, and demonstration.
Begin presentation and walkthrough preparation before development is fully completed.	Allows multiple workstreams to progress simultaneously and supports timely completion.

Action Items

Task	Owner	Due date	Status
Finalise and share cleaned dataset	Omoruyi	As soon as possible	In Progress

Continue website development and hosting	Lydia	Before prototype review	In Progress
Conduct security review of the prototype	Zoliswa	After prototype completion	Pending
Update project documentation and meeting records	Oluwatoyin	Ongoing	In Progress
Update research log and supporting references	Esther	Ongoing	In Progress
Develop presentation slides and walkthrough video	Esther	Before final submission	In Progress

Parking Lot (Items for Future Discussion)

- Final prototype improvements.
- Security recommendations after testing.
- README final review.
- Final presentation rehearsal.
- Walkthrough video review before submission.

Next Meeting

Agenda

- Review prototype progress.
- Review security updates.
- Confirm documentation status.
- Review presentation and walkthrough progress.
- Identify outstanding tasks before submission.