



R – Responsible	Completes the task or deliverable.				
A – Accountable	Ultimately owns the outcome and provides final approval.				
C – Consulted	Provides input or specialist advice before/during the task.				
I – Informed	Kept updated on progress or decisions.				
Task / Deliverable	Oluwatoyin Oke	Omoruyi Igbinoia	Lydia Nganga	Zoliswa Mokopu	Esther Vincent
1. Project Planning & Management					
Project Charter	R	C	C	C	C
Project Management Plan	R	C	C	C	C
Project Schedule & Timeline	R	C	C	I	I
Risk Register	R	C	C	C	C
RACI Matrix	R	C	C	C	C
Communication Plan	R	C	C	I	C
2. Research & Data					
Literature & Background Research	A	R	C	C	C
Stakeholder Research & Analysis	A	R	C	C	C
Dataset Collection	I	R	C	I	I
Data Cleaning & Analysis	I	R	C	I	I
African Data Validation & Supplementation	A	C	R	I	C
3. Design & Development					
Solution Proposal	A	C	R	C	C
Website Planning	A	C	R	C	C
Website Prototype & African Data Integration	C	C	R	I	C
GitHub Repository Setup & Management	C	I	R	I	I
Security Review	C	I	C	R	I
4. Documentation & Submission					
Research Log & Supporting Evidence	A	C	C	I	R
Documentation Review	R	C	C	C	C
README	R	C	C	C	I
Presentation Slides	A	C	C	C	R
Walkthrough Video	A	C	C	C	R
Final Project Summary	R	C	C	C	C
Final Review	A	C	C	C	C
Final Submission	A	I	R	I	I