

Project Communication Plan

Team: Catalyst Alliance

Project: Surplus Food Redistribution Network

UN Sustainable Development Goal: Goal 2 – Zero Hunger

Project Manager: Oluwatoyin Oke

Purpose

This Communication Plan defines how project information will be shared throughout the project lifecycle. It outlines the communication channels, meeting cadence, responsibilities, and reporting methods used to ensure effective collaboration, timely decision-making, and transparency among team members.

Audience	Communication Type	Frequency	Sender/Owner	Timing/Key Dates	Channel	Purpose	Resource Links	Notes
Catalyst Alliance Team	Weekly Project Meeting	Weekly	Project Manager (Oluwatoyin)	As Scheduled	Google Meet	Review project progress, discuss blockers, assign tasks, and agree on next steps.	Meeting Agenda & Notes	Meeting agenda shared before each meeting; minutes shared afterward.
Catalyst Alliance Team	Team Updates	As Needed	All Team Members	Throughout the project	WhatsApp	Share progress updates, ask questions, resolve issues, and coordinate day-to-day activities.		Keep updates clear and concise.
Catalyst Alliance Team	Meeting Minutes	After Every Meeting	Project Manager	Within 24 hours of each meeting	Google Drive & Whatsapp	Document decisions, action items, responsibilities, and deadlines.	Meeting Agenda & Notes	Shared link provided after each meeting.
Catalyst Alliance Team	Document Review	As Needed	Document Owners	Before key milestones	Google Drive	Review project documents and provide feedback before finalization.	Catalyst Alliance Shared Drive	Comments tracked in Google Docs.
Development Team	Code & Prototype Updates	Continuous	IT & Web Development Lead (Lydia)	Throughout development	GitHub	Share prototype updates, commits, and technical changes.	Catalyst Alliance GitHub Repo	Use meaningful commit messages and maintain repository structure.
Catalyst Alliance Team	Project Status Updates	Weekly	Project Manager	Weekly	WhatsApp	Monitor milestone progress, highlight risks, communicate upcoming deadlines, and follow up on action items.	Project Timeline	Escalate blockers early when necessary.
Project Team	Project Review Meeting	One Time	Project Manager	9 August 2026	Google Meet	Review all deliverables, confirm completeness, identify gaps, and agree on final submission actions.	Final Meeting Notes	Final quality assurance before GitHub submission.



CATALYST
ALLIANCE